
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: June 26, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOElLRA for June 26,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand W. Moe 
J. Almon D. Onyskiw 
P. Arnold M. Simpson 
D. Coyne R. VonFeldt 
H. Gilpin D. Ward 
R. Leitner 

In addition to the attached status, the following was discussed: 
1. 
2. 

There is one new outstanding Action Item. 
Arnold indicated that RCRA closure had been completed for glovebox 37C, Room 3305, 
unit 90.1 04. The closure documentation will be mailed to Hindman for his records and 
are attached to this transmittal for the Administrative Record. 
Arnold noted that RCRA unit 371.1A, RCRA room storage, room 3301 had been declared 
RCRA stable. The room is not a CERCLA storage unit. 
The next weekly meeting, July 3, will include the monthly walk-down. Participants are to 
meet Floerke in the B371 main lobby at 7:30 am dressed out and ready to go into the 
back area. REMEMBER that on July 3, the entire back area will have been converted to 
a CA; yellows will be required to enter the back area and Jim will lead you through the 
new dress out areas, etc. 
The Project will be closed from July 4 through July 8; there will not be a status update or 
meeting on July 10. The next regularly scheduled meeting is July 17. 

3. 

4. 

5. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 
1. Reference page 3 of this status, Item “Modify Press in Glovebox 39/40.. .”, Onyskiw 

asked that she be notified as to when the Readiness Assessment is to occur so that she 
can attend. Simpson agreed to provide that notification. 

End 
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IArnold, Pam t r 

From: Hoffman, Betty 
Sent: 
To: 
Subject: RE: 

Thursday, June 27,2002 7:lO AM 
Arnold, Pam; Nesheim, Janet; Green, Ken 

The weekly DOP minutes (in two parts) for the week ending June 21 , 2002, along with the June 
26, 2002, transmittal memorandum are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 

Sent: 
To: 
Subject: 

Arhald, Pa 
Thursday, June 27,2002 6:45 AM 
Nesheim, Janet; Green, Ken; Hoffman, Betty 

Attached is the weekly DOP minutes (in two parts) along with the transmittal 
memorandum for June 26,2002. Both documents have been reviewed by Jim Floerke, 
who has signed on the cover page of the transmittal memorandum, that they are 
unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative 
Record for access by the public. 

Pam 

PS: Janet - have you had a chance to look at my proposed language seeking an 
exemption for this weekly review? If you need another copy, let me know. 

cc File: TRANSMITTAL MINUTESdoc >> << File: WEEKLY STATUS (6-26-02).doc >> 
e< File: Regulated unit matrix weekly.xls >> 



8371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 s.m.B37f Conhmnce Room] 

June 262002 
AGENDA 

9:30 am INTRODUCTION - Pam Arnold, X6035, (272-4835) 

D8D -Jim Floerke, X2850, (212-3292) & Mike McGrory, X5700, (272-2746) 

Sets Status 
Tanks 
Gloveboxes 
M M P A  Closure 
Gloveboxes to Envirocare 
3000 legacy drums 
15 to 20 D&D Crews 

CONSTRUCTION - Dan Coyne, X2820 (272-6200) 

e 

e 

e 

a 

B374 
Set 14 Dismantlement 
Set 56 Dismantlement (B374) 
Set 21 Dismantlement (6374) 
Area AQ Demolition (8371) 
Area AM Dismantlement (attic reagent tanks) 
6 new trailers 
GB to size reduce 125 items 
Install TGA (PuSPS) 
General area clean-out 
Building ventilation system 
Convert back area to all CA 
Steam to Electric heating 

FACILITY I Mike McEroryJ X5100, (212-2146) 

8374 Criticality Credible 

Waste Chemicals 

New D-BIO 

D&D training in block style 

PuSPS - Pam Arnold, X6035, (21 2-4835) 

AUTHORIZATION BASISIBIO - John Almon, X327 7 (272-3426)) 

ENVIRONMENTAL & ACTION ITEMS- Pam Amold, X6035, (272-4835) 

FROM LAST MEETING: 
0 None 

FOR NEXT MEETING: 

3 



D&D Summary (AAC/AAD) 
Week Ending 6/21/02 

D&D I 
Set 3 (1AD103AD00) 
0 Working engineering packages. 

Set 4 llAD104AD00) 
0 Working engineering packages. 

Set 5 (lADlOSAD00) 
Completed electrical isolation/stripout. Working other engineering packages. 

Set 6 

0 

- 
Continuing to develop Set 6 strategy. (lAQ31DR02B) 
Scanning of rooms is complete. 
Execution activities moved out to 12/02. 

Set 7 Dismantlement (1AD107BD00) 

0 

Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 88% complete. 
GB 75 removal is 100% complete. 
GB 37 - GBs 37D, 37E, and 37F have been removed. Removing GB37C 6/25. 
GB 38 - Removing internal components 
GI3 36 - Prepping for component removal. 
Crated gloveboxes will not be dispositioned at this time, Have relocated the box 
Tent: Purchase requisition with vendor, engineering reviewing vendor drawings, 

to R om 3408. 

Set 9 (CSV) and Set 12 (Glovebox Removal) 
110 8 Mods. (lAC109HD00): 

I/O 8 modification package working as planned. Shop work proceeding to modify the pallet 
transfer tunnel, modify the turntable and replacement wall for IO 8. SSC constructed to support 
breach during installation of the components. 
I/O 8 drain line installation package - Final piping tie-in to receiver tanks pending. 
Jib Crane/Hoist Installation Package - Package planned and released and is ready to work, custom 
fabrication items have arrived. 
Efforts to de-inert the CSV by the end of the quarter are ongoing. ISRC conducted a review on 
6/25 with comments to be incorporated in the work package. 

Glovebox 70-A (material introduction box) Engineering and planning are finalizing the design 
modifications necessary to convert an existing SA Robotics glovebox for attachment to GB 70-A. 

. 
Glovebox Removal (1 AD1 12BDO 1): . 

Set 14 Dismantlement (lAD114BD00) 
0 Electrical isolation is 95% complete. 
0 

0 

0 Alarm deactivation is complete. 

Draining of waterwalls, port covers and windows is complete. 
Mechanical isolation package is 50% complete. 
Removal of glovebox contents is nearly complete in GB 12 (2 large pieces remain). GB’s 9 and 10 on 
hold. 

Kevision: 06/25/02 
I.( 
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Tanks 
Set 13 (2307) Tank 922A and Tank 922B, (23 17) Tank 292A and 292B ring removal is complete. 
Completed ring removal in 7 of 8 tanks in 23 19. Cerium decon. being performed in 2307 and 23 17. 
SCO surveys in 2307 being performed on 6/25, 

Gloveboxes 
Planning GB deactivation as contingent work for the Waste Team. 
Set 12 - Completed clean-out in all gloveboxes except those required for CWTS processing. 
Gloveboxes have been scanned and scan results are currently being evaluated. (1 ACl12EG00) 
Set 17 - Completed Deactivation of gloveboxes in Room 3515. (lACl17EG00) 

MANPA Closure (lACllPNN20) 
Comments from DOE Safeguards and Security have been incorporated into the Closure Plan. 
The plan for reducing the MAA to an area encompassing the PuSPS processing room and storage 
vault is being developed. 
Suspending walkdowns and inspections to identify and disposition classified matter until approach 
has been finalized. 20% of B371/374 has been verified as free of  classified interests. 

Obtain approval to send gloveboxes to Envirocare with all lead remaining 

0 

B37 1/374 foaming procedure undergoing safety screen. Expect completion next week. 
B37 1 D&D crews participated in glovebox foaming demonstration on 6/25. 
Decontamination and characterization survey of Glovebox 37, Set 7 targeted for next week. 

Repackagddisposition the remaining 3000 legacy drums. 
Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
June 21,2002 inventory = 2,933 
Drum Category 
No glovebox processing 1,318 

# 55 Gallon Drums 

Drum repack (e.g. c-cell) 
Glovebox processing 
Empty 
Unknown - Standards (Waiting disposition) 
Unbown - Pallet Project 
Unknown - Pb lined 
New Generatioflew empty 
Building 371 Total 
Building 374 Total 
Grand Total 

272 
123 
153 
74 

127 
6 

640 
2,713 

220 
2,933 

- 
- 

Establish 15 to 20 D&D crews who will work simultaneously on Sets - in the next 3 months. 
Evaluating sequencing options of Sets. 
Aligning crews loads and assignment areas; waste crews working Set clean-out as available. 

CONSTRUCTION / MAINTENANCE 

B374 
23 1 sludge removal - Pumping sludge is currently on hold due to contract issues, 
Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using technologies 
from E77 1. Final characterization studies are pending. A new centrifuge is being evaluated for use 
to de-water the sludge as well as eliminate the biological matter. 

Revision: 06/25/02 5 2 



Set 14 Dismantlement (1 AD1 14BD00) 
Package for cold glovebox / cold tank went to KH Construction. Conduit and electrical removal is 
complete. Will begin mechanical disassembly of GB & Tank pending availability of resources. 

Set 56 Dismantlement (lAD456BD00) 
Mechanical SWP is complete. 
Electricians began electrical isolations and verifications. 

Set 21 Dismantlement (lAD421BDOO) 
Waiting on phase I1 package to be developed to complete source removal; package due by July 23. 
One piece of pipe remains to be removed. Phase I of Set 21 Dismantlement is complete. 

Area AQ Demolition - E381 and UST (lADlAQGX20): 
B381 . 
. 

Electrical isolation complete. Mechanical isolation continues, and 2 of 3 excavations are complete 
(must wait until helium tanker is moved for 1 remaining excavation). 
Asbestos removal from the building’s roof is about 75% complete. All components on the roof 
were removed and asbestos removal continues. 

Mechanical engineering package for demolition of the UGST is signed off, Electrical isolations 
and electrical demo are complete. Will start mechanical and piping stripout when craft personnel 
are available. 

UST 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
Working electrical removal in 4101 and 4104. 
Began mechanical stripout, removed piping in the first tank, D242, in 4103. Working process water 
in 4103, Insulation has been stripped off of tanks. 
Removed 4 tanks in room 4 103 

Install 6 trailers for workers within the next 2 - 3 months (September), 
0 Trailers will be on Site next week; continuing engineering and package development for installation 

and power, An Environmental Checklist has been initiated to evaluate impacts, The placement of 
three of the six trailers to the South of B37 1 may cause adverse environmental impacts; relocation is 
under evaluation. 

Modify Press in Glovebox 39/40, room 3206 by June 15 to size reduce 125 items 
The press, which was not working properly, has been repaired and is operable; the sheer is 
malfunctioning and is undergoing troubleshooting. 

Install TGA that measures moisture in PuSPS - by July 1 1  - 

Crafts are installing the ventilation for glovebox as well as power and alarms. Started installing GB 
exhaust, pipe and conduit going to the dry air system. The glovebox has been installed. Schedule has 
accelerated by 4 days; materials are still on the critical path. 

Clean out all cold shops and office areas. 
0 A work package is due out next week for final signatures to remove the walls from the B374 control 

room to conference room and adjacent office area thus creating one large room. The rooms have 
been completely cleaned out of furniture and other materials. 

Upgrade building ventilation system. 
Began Engineering to upgrade building ventilation. A performance ventilation test in the facility is 
scheduled for early July to determine needed modifications. 

Revision: 06/25/02 
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Convert back areas of Building 371/4 to CA bv Julv 2 
Working Engineering packages to install doors and set up the new step-off pad into room 3420. Due 
date moved back to July 2. Penetrated Erom room 3430 into room 3420 and removed inner walls in 
room 3430. All of the crated gloveboxes have been moved into room 3408. 
Remaining is the installation of the HISS 20, PCM2, and the rest of the respirator lockers. 
Coinpletion pending resolution of security issue. 

Convert building from steam heating to electrical heating within the next year. 
Began Engineering to convert building from steam to electricity. 

FACILITY 

Implement a new D-BIO that is more appropriate for D&D activities in the Project 
Final PRC was held on 6/25. Review and submittal to DOE is expected Monday, July 1. 

Make changes to Criticality Safety (B374 Criticality Credible) 
Draft Criticality Safety Evaluation is currently undergoing technical and Management reviews; 
expected to be out by this Friday, June 28, ready for an Implementation Plan. 

Perform D&D training once annually in a block to minimize work delay 
0 The first block training for 37 1 /4 personnel will be performed in October; currently establishing 

schedule and training classes needed. Scheduling training for personnel now to establish a baseline. 

Remove all waste chemicals from Proiect 
The Project’s chemicals were evaluated to identify those that can be wasted immediately. Packaging 
of those waste chemicals has begun in room 3408 where two 55-gallon drums have been packed for 
shipment. 
Two drums scheduled for shipment on July 11; hoping to add 5 additional B374 drums to the 
shipping schedule. 

I PUSPS I 

There are a total of 765 good cans that are in final review; this is no change from last week’s report due to 
a ’*lot failure”. Of those: 

- 736 have data packages and are ready to ship; no change from last week’s report. Of those: 
- 156 are packaged in off-Site shipping containers (9975’s) and ready to ship. This number 
will not change until trucks arrive and containers are loaded; constrained by vault space. 

Note that 75 - 9975 containers equal one shipment. 
The total population is approximately 2100 cans; a third are packaged. 

Revision: 06/25/02 
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Basis for Interim Operations (BIO) 
Week Ending 06-28-02 

Process Vent, Sets 12/13 
Caustic transfer line 

56 

PWTS 
56 (USQD Rev 1) 

PUSPS 

3-13-02 4-1 1-02 5-02-02* 5-0 1 -02 
4-0 1-02 4- 15-02 4-30-02 * 5-0 1-02 
4-3-02 4- 1 5-02 5-2-02 Revision requested 
5-7-02 5-9-02 5-16-02 5-15-02 

Cancel led 

Install TGNIR in Room 3701 
- 
- 

To DOE Thursday, April 25,2002 
Approval Requested by 6/24/02, RFFO working one potential DNFSB Issue 

Cherations 
Residue Product Carts 
- Approval on hold 
Streamlined Page change oil storage outside flammable liquid cabinets and De-inerting 
the CSV 
(Phase 1). 
- 
Streamlined Page change for combustible loading (phase 2) 
- 

Approved and being implemented by Operations 

PRC draft copy by 6/28/02 
DBIO Development 

Building 371/374 DBIO 
- Third review draft for PRC review 6-26-02 
- To DOE for review 7-01-02 
- DOE approval requested by 8-0 1-02 

JCO for transferring large/long items through airlocks 
- To allow removing gloveboxes etc. to cargo carriers 

D&D Support 

e Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 
1 Set I Date Camuleted I Date to DOE I Response Due I Response/ Approval 

Revision: 06/25/02 S 
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371/4 Project 

Closure Process for Storage Units 

1. 
2. 
3. 
4. 
5. 
6.  
7. 
8. 

9. 

10. 

' 11. 

d Perform final inspection Date: / Print WEMS historical storage on the unit to be closed 
&k 
Gkl' 

Removeklose storage units from WEMS 
Remove storage units from inspection logs 
De-post units 
Notify Site permitting to remove units from Master List 
Notify NMC of closure 

closure per DOP) 
Submit Matrix indicating closure to Site Permitting & 
Compliance for removal from the Permit 
File Completed documents for closure in unit operating 
recordkopy attached to State Meeting Minutes for AR, 

received State approval within 60 days (for clean closure 
and no removal only) 

/ Indicate closure on Weekly State Matrix (indicate type of 

,$@ Completed PE Closure Certification, submitted to State and 

Unit ~ o ( s ) :  9d. /Q{ Room No(s): 330 5 

&an8 No(s): L 3 3c- 
Work Package No(s): 70 ob370 pa 0 swp set NO(S): 7 

37/f-0004 
Date Packaged: b / 2 & ~  

Waste Package number@): X2WLIO 
Comments: 



GLOVEBOX CONTAINER STORAGE UNIT INSPECTION LOG SHEET 
BUILDING 371 

Page 1 of 1 6/6/02 

I J 

By signing, the inspector verifies that the 
inspections were performed and 
corndeted. 
Date of Inspection 

Time of Inspection 

Inspector’s printed name 

Inspector’s signature 

Inspector’s employee number SI702 +- 
The following log sheet must ,e filled out completely and accurately. The only accepta 
‘‘Yes”, “No” or “NIA”. 

le answers are 

YmI or NIA List of Gloveboxes 
(CB #, Rm. #, and Unit #) 

1. Is the glovebox free of all waste, including trash, equipment, waste residue, staining? 

2. 

3. 

Have area signs been removed? 

Is there any evidence of spills, leaks, or signs of incompatibility)? R 
4. Have all hazardous constituents been removed from glovebox including lead windows, 

gloves, shielding, etc.? (N/A if disposition allows lead to remain 
- note in comment section) 

COMMENTS: 
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i X04084 
X04084 

' I" ._x>>ll 

X04084 
X04085 
X04085 
X04085 
X04086 
X04086 
X04086 
X04087 
X04088 
X04088 
X04088 
X01086 
X01086 
X01087 
X01087 
X01088 
X01088 

xo1090 
XOlO90 

90.104 

90.104 

90.104 
90.104 
90.104 - 90.104 



3305-GB37 
3 30 5-6 B3 7 
3 305-G 83 7 
3305_GB3^7 . ' 

33051GFF7- 
3 3 0 5-G 637 
3 30 5-G 837 
3 30 0 5-cB-3-7-A- 5-GB37- 

3 3 0 5-G 837 
3305-GB37 5_G83-~"" ' 

3305-GB37 2 

33bS:G-637-" - 
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d004 
d005 
d006 
d007 
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